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This document is the sixth in a series of best 
practices related to the delivery of potable water to 
the public. For titles of other best practices in this 
and other series, please refer to www.infraguide.ca.
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INTRODUCTION Introduction

InfraGuide - 
Innovations and 

Best Practices
InfraGuide - Innovations and Best Practices

Why Canada Needs InfraGuide

Canadian municipalities spend $12 to $15 billion 

annually on infrastructure but it never seems to be 

enough. Existing infrastructure is ageing while demand 

grows for more and better roads, and improved water 

and sewer systems responding both to higher 

standards of safety, health and environmental 

protection as well as population growth. The solution  

is to change the way we plan, 

design and manage 

infrastructure. Only by doing 

so can municipalities meet 

new demands within a 

fiscally responsible and 

environmentally sustainable framework, while  

preserving our quality of life. 

This is what the National Guide to Sustainable 

Municipal Infrastructure (InfraGuide) seeks to 

accomplish.

In 2001, the federal government, through its 

Infrastructure Canada Program (1C) and the National 

Research Council (NRC), joined forces with the 

Federation of Canadian Municipalities (FCM) to create 

the National Guide to Sustainable Municipal 

Infrastructure (InfraGuide). InfraGuide is both a new, 

national network of people and a growing collection of 

published best practice documents for use by decision 

makers and technical personnel in the public and 

private sectors. Based on Canadian experience and 

research, the reports set out the best practices to 

support sustainable municipal infrastructure decisions 

and actions in six key areas: 1) municipal roads and 

sidewalks 2) potable water 3) storm and wastewater

4) decision making and investment planning

5) environmental protocols and 6) transit. The best 
practices are available on-line and in hard copy.

Please join us.

Contact InfraGuide toll-free at 1-866-330-3350 or visit 

our Web site at www.infraguide.ca for more 

information. We look forward to working with you.

being mindful of the social and environmental 

implications of their decisions.

Volunteer technical committees and working 

groups — with the assistance of consultants and 

other stakeholders — are responsible for the research 

and publication of the best practices. This is a system 

of shared knowledge, shared responsibility and shared 

benefits. We urge you to become a part of the 

InfraGuide Network of Excellence. Whether you are 

a municipal plant operator, a planner or a municipal 

councillor, your input is critical to the quality of 

our work.

A Knowledge Network of Excellence

InfraGuide's creation is made possible through 

$12.5 million from Infrastructure Canada, in-kind 

contributions from various facets of the industry, 

technical resources, the collaborative effort of 

municipal practitioners, researchers and other 

experts, and a host of volunteers throughout the 

country. Bv gatherinq and synthesizinq the best 

Canadian experience and 

knowledge, InfraGuide 

helps municipalities get the 

maximum return on every 

dollar they spend on 

infrastructure — while 

http://www.infraguide.ca


The InfraGuide Best Practices Focus
Potable Water
In keeping with the adage "out of sight, out of mind", the water 
distribution system has been neglected in many municipalities. Potable 
water best practices address various approaches to enhance a 
municipality's or water utility's ability to manage drinking water delivery 
in a way that ensures public health and safety at best value and on a 
sustainable basis. The up-to-date technical approaches and practices set 
out on key priority issues will assist municipalities and utilities in both 
decision making and best-in-class engineering and operational techniques. 
Issues such as water accountability, water use and loss, deterioration and 
inspection of distribution systems, renewal planning and technologies for 
rehabilitation of potable water systems and water quality in the 
distribution systems are examined.

Decision Making and Investment 
Planning
Elected officials and senior municipal 
administrators need a framework for articulating 
the value of infrastructure planning and 
maintenance, while balancing social, 
environmental and economic factors. Decision
making and investment planning best practices 
transform complex and technical material into 
non-technical principles and guidelines for 
decision making, and facilitate the realization 
of adequate funding over the life cycle of the 
infrastructure. Examples include protocols for 
determining costs and benefits associated with 
desired levels of service; and strategic 
benchmarks, indicators or reference points for 
investment policy and planning decisions.

Environmental Protocols
Environmental protocols focus on the interaction 
of natural systems and their effects on human 
quality of life in relation to municipal 
infrastructure delivery. Environmental elements 
and systems include land (including flora), water, 
air (including noise and light) and soil. Example 
practices include how to factor in environmental 
considerations in establishing the desired level of 
municipal infrastructure service; and definition 
of local environmental conditions, challenges 
and opportunities with respect to municipal 
infrastructure.

Transit
Urbanization places pressure on an eroding, 
ageing infrastructure, and raises concerns about 
declining air and water quality. Transit systems 
contribute to reducing traffic gridlock and 
improving road safety. Transit best practices 
address the need to improve supply, influence 
demand and make operational improvements 
with the least environmental impact, while 
meeting social and business needs.

Storm and Wastewater
Ageing buried infrastructure, diminishing financial 
resources, stricter legislation for effluents, 
increasing public awareness of environmental 
impacts due to wastewater and contaminated 
stormwater are challenges that municipalities 
have to deal with. Storm and wastewater best 
practices deal with buried linear infrastructure as 
well as end of pipe treatment and management 
issues. Examples include ways to control and 
reduce inflow and infiltration; how to secure 
relevant and consistent data sets; how to inspect 
and assess condition and performance of 
collections systems; treatment plant optimization; 
and management of biosolids.

Municipal Roads and Sidewalks
Sound decision making and preventive maintenance are essential to managing 
municipal pavement infrastructure cost effectively. Municipal roads and 
sidewalks best practices address two priorities: front-end planning and decision 
making to identify and manage pavement infrastructures as a component of the 
infrastructure system; and a preventive approach to slow the deterioration of 
existing roadways. Example topics include timely preventative maintenance of 
municipal roads; construction and rehabilitation of utility boxes; and progressive 
improvement of asphalt and concrete pavement repair practices.



TABLE OF CONTENTS 

Acknowledgements........................................7  

Executive Summary..........................................9  

1. General....................................................... 11  

1.1 Introduction................................................11  

1.2 Purpose and Scope ................................... 11  

1.3 Howto Use This Document ...................... 12  

1.4 Glossary..................................................... 13  

2. Rationale..................................................... 15  

2.1 Background................................................15  

2.1.1  Ageing Infrastructure...................... 15  

2.1.2  Higher Level of Service...................15  

2.1.3  More Stringent Water Quality  
Legislation .......................................16  

2.1.4  Shrinking Financial Resources....... 16  

2.1.5  Increased Accountability ............... 16  

2.2 Benefits ..................................................... 17  

2.3 Risks ...........................................................17  

3. Work Description..................................... 19  

3.1 What Should Be Done............................... 19  

3.2 Howto Do the Work................................... 19  

3.2.1  Top-Down Approach ...................... 19  

3.2.2  Bottom-Up Approach...................... 22  

4. Applications and Limitations................. 29  

4.1 Applications............................................... 29  

4.1.1  Top-Down Approach ...................... 29  

4.1.2  Bottom-Up Approach...................... 29  

4.1.3  Financial Plan ................................. 29  

4.2 Limitations ................................................. 30  

5. Evaluation................................................... 31  

Appendix A: Application of Top-Down 
Approach...........................................................33  

Appendix B: Application of Bottom-Up  

Approach...........................................................41  

References.......................................................47  

TABLE 
Table 3-1: Water Distribution System  

Condition/Performance Indicators .................. 23  

FIGURES 
Figure 2-1: Population Growth in Canada ........15  

Figure 3-1: Selection of Alternative Water  
Main Renewal Technologies ............................26  

Table of Contents 





ACKNOWLEDGEMENTS 

The dedication of individuals who volunteered their 

time and expertise in the interest of the National Guide 

to Sustainable Municipal Infrastructure is 

acknowledged and much appreciated. 

This best practice was developed by stakeholders 
from Canadian municipalities and specialists from 

across Canada, based on information from a scan of 

Canadian municipalities and an extensive literature 

review. The following members of the National Guide's 

Potable Water Technical Committee provided 

guidance and direction in the development of this best 

practice. They were assisted by the Guide Directorate 

staff and by R.V. Anderson Associates Limited in 

association with R.M. Loudon Ltd. and Reseau 

Environnement. 

Carl Yates 
Chair, Halifax Regional Water Commission 
Halifax, Nova Scotia 

Fred Busch 
Mayor, District of Sicamous, British Columbia 

Sukhi Cheema 
Government of the Northwest Territories 

Normand DeAgostinis 
Ductile Iron Research Pipe Association 
Anjou, Quebec 

Tim Dennis 
City of Toronto, Ontario 

Dave Green 
Health Canada, Ottawa, Ontario 

Piero Salvo 
WSA Trenchless Consultants Inc. 
Ottawa, Ontario 

Doug Seargeant 
EPCOR, Edmonton, Alberta 

Ernie Ting 
Town of Markham, Ontario 

Michael Tobalt 
Technical Advisor, NRC 

Acknowledgements 

In addition, the Potable Water Technical Committee 

would like to thank the following individuals for their 

participation in working groups and peer review: 

John Barry 
City of St. John's, Newfoundland and Labrador 

James Hannam 
Halifax Regional Water Commission 
Halifax, Nova Scotia 

Ryan Johnson 
City of Moose Jaw, Saskatchewan 

Raymond Leclerc 
City of Montreal, Quebec 

Fern Marcuccio 
City of Ottawa, Ontario 

Diane Sacher 
City of Winnipeg, Manitoba 

Doug Seargeant 
EPCOR Water Services, Edmonton, Alberta 

Brian Sherping 
City of Trois-Rivieres, Quebec 

Ernie Ting 
Town of Markham, Ontario 



Acknowledgements  This and other best practices could not have been 

developed without the leadership and guidance of the 

Project Steering Committee and the Technical 

Steering Committee of the National Guide to 

Sustainable Municipal Infrastructure, whose 
memberships are as follows: 

Project Steering Committee: 
Mike Badham, Chair 
City Councillor, Regina, Saskatchewan 

Stuart Briese 
Portage la Prairie, Manitoba 

Bill Crowther 
City of Toronto, Ontario 

Jim D'Orazio 
Greater Toronto Sewer and Watermain 
Contractors Association, Ontario 

Derm Flynn 
Mayor, Appleton, Newfoundland 

David General 
Cambridge Bay, Nunavut 

Ralph Haas 
University of Waterloo, Ontario 

Barb Harris 
Whitehorse, Yukon 

Robert Hilton 
Office of Infrastructure, Ottawa, Ontario 

Joan Lougheed 
City Councillor, Burlington, Ontario 
Stakeholder Liaison Representative 

René Morency 
Regie des installations olympiques 
Montreal, Quebec 

Saeed Mirza 
McGill University, Montreal, Quebec 

Lee Nauss 
City Councillor, Lunenburg, Nova Scotia 

Ric Robertshaw 
Region of Halton, Ontario 

Dave Rudberg 
City of Vancouver, British Columbia 

Van Simonson 
City of Saskatoon, Saskatchewan 

Basile Stewart 
Mayor, Summerside, Prince Edward Island 

Serge Theriault 
Department of Environment and Local 
Government, New Brunswick 

Alec Waters 
Alberta Transportation, Edmonton, Alberta 

Wally Wells 
Dillon Consulting Ltd., Ontario 

Technical Steering Committee: 
Don Brynildsen  
City of Vancouver, British Columbia  

Al Cepas  
City of Edmonton, Alberta  

Andrew Cowan  
City of Winnipeg, Manitoba  

Tim Dennis  
City of Toronto, Ontario  

Kulvinder Dhillon 
Province of Nova Scotia, Halifax, Nova Scotia 

Wayne Green  
City of Toronto, Ontario  

John Hodgson  
City of Edmonton, Alberta  

Bob Lorimer  
Lorimer & Associates, Whitehorse, Yukon  

Betty Matthews-Malone  
Haldimand County, Ontario  

Umendra Mital  
City of Surrey, British Columbia  

Anne-Marie Parent  
Councillor, City of Montreal, Quebec  

Piero Salvo 
WSA Trenchless Consultants Inc., Ottawa, Ontario 

Mike Sheflin  
Former CAO, Regional Municipality of  
Ottawa-Carleton, Ontario  

Konrad Siu  
City of Edmonton, Alberta  

Carl Yates  
Halifax Regional Water Commission,  
Nova Scotia  



EXECUTIVE SUMMARY 

This document describes the best practice 
for developing a water distribution system 
renewal plan. It is based on a literature 
review, surveys of selected municipalities 
across Canada, and input from Canadian 
water distribution experts. 

In the past, most Canadian municipalities 
focused on the capital works required to 
support population growth. However, in light 
of ageing infrastructure, public demands for 
a higher level of service and accountability, 
as well as more stringent legislation and 
competition for finite financial resources, 
municipalities are now motivated to develop 
a plan for renewal of their water distribution 
systems. Such a plan must address not only 
the ongoing renewal of infrastructure that has 
reached the end of its useful life, but also 
upgrades to meet more demanding standards. 

Two complementary approaches to the 
development of a water distribution system 
renewal plan — top-down and bottom-up — 
are reviewed. The top-down approach is used 
for strategic long-term planning of policies and 
programs whereas the bottom-up approach is 
used for short-term capital planning of 
projects. 

Top-Down Approach 
Using the top-down approach, the projected 
renewal costs for a group of assets can be 
estimated using replacement cost and 
assumed life expectancy. The total 
replacement cost for a water system 
(including water supply, treatment, storage, 
distribution and pumping facilities) is typically 
$3,000 to $4,000 per capita. The long-term 
average annual cost for renewal of a water 
distribution system is typically one to two 
percent of the total replacement cost for the 
system (AwwaRF, 2001). This assumes that the 
average life expectancy of the water system 
components is 50 to 100 years. 

Bottom-Up Approach 
The bottom-up approach requires a detailed 
inventory of the assets including their current 
condition, deterioration rate, and criticality. A 
comprehensive renewal plan will address the 
following needs. 

■  Consider replacement of water mains and 
services that do not conform to current 
standards in terms of main size, material, 
depth of cover as well as water service 
material, size and depth of cover. 

■  Replace or structurally rehabilitate mains 
that have high break rates or leaky joints. 

■  Rehabilitate unlined iron mains with non-
structural linings if they have not 
experienced a high break rate but their 
hydraulic capacity and/or water quality is 
significantly impacted by deterioration. 

■  Replace mains that are too small (even if 
they were cleaned and lined) to supply 
required flows at adequate pressures. 

■  Replace valves and hydrants that are non
standard, inoperable, or leaking. 

In most cases, hydrants, valves, and water 
services are replaced when the mains are 
replaced. However, in cases where a water 
main is still in good condition, it might be 
necessary to replace some of the 
appurtenances. 

Cost-Benefit Analyses 
If the rate of deterioration can be estimated, 
then it is possible to predict the timing for 
renewal of water mains using a cost-benefit 
analysis. The timing for renewal of water 
mains that experience high break rates, leaky 
joints, and reduced hydraulic capacity is 
primarily dictated by economics. However, the 
timing for renewal of water mains that do not 
conform to current design standards or impair 
water quality is dictated by the severity of the 
problem, risk, and the available funding. 

Executive Summary 

Such a plan must 
address not only 
the ongoing 
renewal of 
infrastructure that 
has reached the 
end of its useful 
life, but also 

upgrades to meet 
more demanding 
standards. 



Executive Summary 

Municipalities 
should adopt the 
principles of full 

cost recovery, user 
pay, and pay as you 

go for renewal of 
their distribution 

systems. 

Condition Rating Systems 
Once the need for renewal of a water main 
has been established, municipalities should 
use a condition rating system to assist with 
prioritizing their renewal program. The factors 
included in a condition rating system will vary 
among municipalities depending on the size 
of the municipality, the available data and 
specific conditions within each system. 
Large municipalities should consider the 
need for a computerized decision support 
system to facilitate renewal planning. 

All municipalities should coordinate the 
renewal of their water distribution systems 
with their road rehabilitation/reconstruction 
program and other upgrades that might be 
required for new development/redevelopment 
in order to minimize costs and disruption. 

Financial Plan 
A water distribution system renewal plan 
should include a financial plan to ensure 
adequate funding is available. Municipalities 
should adopt the principles of full cost 
recovery, user pay, and pay as you go for 
renewal of their distribution systems. An asset 
condition index can be used to identify the 
user rates required to maintain a distribution 
system in good condition. 

Applications and Limitations 
All municipalities should project their long
term renewal costs using the top-down 
approach to facilitate long-term financial 
planning. In addition, municipalities should 
develop a renewal plan using a bottom-up 
approach based on the principles of risk 
management. The development of a 
comprehensive renewal plan using a bottom-
up approach will require investment of time 
and money. 

Evaluation 
A renewal program should be reviewed 
every five to ten years to reflect the current 
condition of the system as well as the 
effectiveness of various renewal technologies 
Municipalities should track water main break 
rates, water quality problems, fire flow rates, 
and leakage rates to establish deterioration 
rates and the adequacy of the program. 

The application of the top-down and bottom-
up approaches to development of a water 
distribution system renewal plan is illustrated 
in appendices A and B, respectively. 



1. General 

1.1 Introduction 
This document outlines the best practice for 
developing a water distribution system renewal 
plan. For the National Guide to Sustainable 
Municipal Infrastructure (InfraGuide), a best 
practice is defined as state-of-the-art 
methodologies and technologies for municipal 
infrastructure planning, design, construction, 
management, assessment, maintenance, and 
rehabilitation that consider local, economic, 
environmental, and social factors. 

This best practice is based on a review of 
existing literature, a survey of selected 
municipalities across Canada, and input from 
water distribution experts across Canada. 

1.2 Purpose and Scope 
This document outlines the best practice 
for developing a renewal plan for water 
distribution mains and appurtenances 
(i.e., hydrants, valves, and water services). 
The development of a renewal plan for water 
supply, wells, treatment, pumping, and storage 
facilities is not addressed in this document. 

1.  General 

1.1 Introduction 

1.2 Purpose and Scope 

It should be noted that there is a fundamental 
difference between planning the renewal of 
water distribution mains and transmission 
mains.1 The primary objective of a renewal 
plan for distribution mains is to minimize their 
life cycle costs, while the primary objective of 
a renewal plan for transmission mains is to 
minimize failures.2 In some cases, it is not 
practical to monitor the condition of Although most of 
transmission mains and accurately predict the 

the concepts aretiming for their renewal. Therefore, it is often 
necessary to provide some redundancy in a also applicable to 
water transmission system to allow the critical water transmission 
components to be taken out of service for systems, the
maintenance and repairs. 

renewal planning 
The best practice presented in this document 

for transmission focuses on water distribution systems. 
Although most of the concepts are also systems must be 
applicable to water transmission systems, the more proactive in 
renewal planning for transmission systems light of the greater
must be more proactive in light of the greater 

consequencesconsequences arising from their failure. 
arising from theirIn this document, renewal of water distribution 

systems includes both rehabilitation and failure. 
replacement of the system components. 
Although it should be recognized that proper 
maintenance should extend the life of a 
distribution system, this document does not 
specifically address maintenance practices. 

1.  Distribution mains meet local needs whereas transmission mains are required to transmit water from supply sources to storage, 
distribution mains and possibly booster pumping stations. The size threshold between the categories is not absolute but does correlate 
somewhat with the size of the system. 

2.  There is essentially no difference in the objectives of a renewal plan for distribution and transmission mains if a risk management 

philosophy is adopted; the objective would be to minimize risks. A municipality may be prepared to accept more breaks on distribution 
mains, because the consequences may be limited to the costs of repairs. On the other hand, it may not be prepared to accept breaks 
on transmission mains, because of the significant consequences. 



1.  General 

1.3  How to Use This 
Document 

The best practice 
is based on a five-

step process that is 
applicable to roads, 

water distribution, 
sewage collection, 

and storm drainage 
systems recognizing 

that decisions 

made on any 
one of these 

systems could 
impact decisions 

to be made on the 
other systems. 

1.3 Howto Use This Document 
Section 2 presents some reasons why it is 
prudent to develop a water distribution system 
renewal plan as well as the potential risks 
associated with implementing this best 
practice. Section 3 presents two 
complementary approaches for development 
of a water distribution system renewal plan. 
Two examples are provided in the appendices 
to illustrate these approaches. Section 4 
presents some of the applications and 
limitations of this best practice. Finally, 
Section 5 describes several measures that 
can be used to evaluate the effectiveness of 
this best practice in your municipality. References 
are provided throughout this document for 
additional information on specific issues. 

Readers should be aware that prior to the 
release of this document, InfraGuide already 
published several other best practices that are 
relevant to water distribution system renewal 
planning, including the following. 

■  Best Practices for Utility-Based Data — 
This document presents a foundation 
and guide for Canadian municipalities that 
wish to begin the process of identifying, 
storing, and managing utility-based 
information and data. 

■  Deterioration and Inspection of Water 
Distribution Systems — This document 
outlines the best practice for inspecting 
water distribution systems to detect any 
system deterioration. The deterioration 
processes for distribution systems and 
the factors that can affect the rate of 
deterioration are also described. 

■  Selection of Technologies for the 
Rehabilitation or Replacement of Sections 
of a Water Distribution System — This 
document outlines the best practice for 
selection of available technologies for the 
rehabilitation or replacement of water 
mains and appurtenances. 

■ Coordinating Infrastructure Works — 
Five service delivery areas are addressed 

in this best practice, including coordination 
practices, corridor upgrades, restrictive 
practices, approval processes/better 
communication, and technical 
considerations. 

■ An Integrated Approach to Assessment and 
Evaluation of Municipal Road, Sewer and 
Water Networks — This document outlines 
the best practice for integrated evaluation 
and assessment of municipal infrastructure 
at a network level. The best practice is 
based on a five-step process that is 
applicable to roads, water distribution, 
sewage collection, and storm drainage 
systems recognizing that decisions made 
on any one of these systems could impact 
decisions to be made on the other systems. 

■  Planning and Defining Municipal 
Infrastructure Needs — This document 
outlines the best practice for planning and 
defining municipal infrastructure needs 
using five methods, namely, strategic 
planning, information management, building 
public support and acceptance, exploring 
new and innovative methods for continuous 
improvement, and prioritization models. 

Additional best practices related to this 
subject may also be available from the Guide's 
Web site <www.infraguide.ca>. 

http://www.infraguide.ca


1.4 Glossary 
Asset condition index — Equal to the 
infrastructure deficit divided by the total 
replacement cost for an asset or group of 
assets. An asset is deemed to be in good 
condition if its asset condition index (ACI) 
is less than five percent, in fair condition 
if its ACI is five to ten percent, and in poor 
condition if its ACI is greater than ten percent. 

Bottom-up approach — A detailed approach 
for developing a renewal plan in which the 
timing for renewal of an asset is based on its 
condition or performance. 

Cathodic protection — A system for reducing 
the rate of corrosion of a metal by making the 
metal a cathode. This is done by inducing a 
small direct current into the metal to be 
protected by attaching a sacrificial anode 
or using an impressed current system. 
"Comprehensive" cathodic protection usually 
refers to the installation of anodes at regular 
intervals along an existing metallic water 
main (in corrosive soil). "Hot spot" cathodic 
protection usually refers to the installation of 
an anode on existing metallic water mains 
and/or appurtenances (in corrosive soil) 
when the water main or appurtenance is 
exposed for repair. 

Infrastructure deficit — Equal to the 
difference between the needed investment 
and the actual investment in renewal; also 
referred to as the backlog in renewal work. 

Life cycle cost — Costs over the full life cycle 
of an asset, from construction, through 
maintenance and rehabilitation, to 
replacement. 

Rehabilitation — Upgrading the condition 
or performance of an asset to extend its 
service life. 

Renewal — Restoring the condition of an 
asset by rehabilitation or replacement. 

Replacement — Replacing an asset that has 
reached the end of its service life. 

Top-down approach — A simplified approach 
for developing a renewal plan in which the 
projected renewal costs for a group of assets 
can be estimated using their replacement cost 
and theoretical life expectancy. 

1. General 

1.4 Glossary 





2. Rationale 2. Rationale 

2.1 Background 
In the past, most Canadian municipalities 
focused on the capital works required to 
support population growth with little 
consideration of the need to renew their 
distribution system. However, in recent 
years, there has been a growing need for 
municipalities to develop a water distribution 
system renewal plan, because of an ageing 
infrastructure, higher level of service, more 
stringent water quality legislation, shrinking 
financial resources, and increased 
accountability. 

2.1.1 Ageing Infrastructure 

Some municipal water systems in Canada 
were installed over 100 years ago. Although 
some components of these original systems 
have already been replaced, there are still 

Figure 2-1: Population growth in Canada 

many of these original components still in 
service that should be replaced. Furthermore, 
most Canadian municipalities experienced 
significant population growth (post World War 
II) (Figure 2-1). The infrastructure 
constructed during the 1950s is now over 50 
years old and, in many cases, is due for 
renewal in the near future. The investment in 
renewal will have to increase significantly 
when the infrastructure that was constructed 
in the 1950s has to be renewed. 

2.1.2 Higher Level of Service 

The level of service expected by the Canadian 
public has increased significantly over the 
years. The public now expects a continuous 
supply of safe and aesthetically acceptable 
water at an adequate and stable pressure. 
There is little tolerance for even occasional 

2.1 Background 

Figure 2-1 

Population growth in 

Canada 

The public now 

expects a 
continuous supply 
of safe and 
aesthetically 
acceptable water 
at an adequate and 
stable pressure. 



2.  Rationale 

2.1 Background 

A comprehensive 
water distribution 

system renewal 
plan provides a 

systematic method 
to address 
technical, 

economic, and 
business issues, 
such as level of 
service, cost of 

service, and risk 
management. 

disruptions to the water supply. Furthermore, 
water demands and fire flow requirements 
have increased over the years resulting 
in the need for larger water mains and 
services in some cases. To maintain a high 
level of service, it will be necessary for 
municipalities to develop and implement a 
renewal plan for their distribution system. 

2.1.3 More Stringent Water Quality 
Legislation 

It is now widely recognized and accepted 
in the water industry that water quality may 
deteriorate as it travels through a distribution 
system. In many cases, renewal of a water 
distribution system is often necessary to meet 
the regulatory requirements for water quality. 

2.1.4 Shrinking Financial Resources 

In the past, many Canadian municipalities 
relied on grants from provincial and federal 
governments to fund major infrastructure 
renewal projects. However, in recent years, 
there has been a significant reduction in 
senior government grants for renewal of water 
distribution systems. This reduction is forcing 
municipalities to move toward full cost 
recovery for their water distribution systems 
which, in turn, promotes the need for a 
financial plan to meet renewal needs. 

2.1.5 Increased Accountability 

In light of the demands for a higher level of 
service and rising costs, the Canadian public 
is now demanding a more transparent 
decision-making process. In 1999, the 
Governmental Accounting Standards Board 
(GASB) in the United States introduced a 
requirement, known as GASB34, for state and 
local governments to account for their capital 
infrastructure assets and submit an annual 
report. There are similar requirements in other 
countries, including the United Kingdom and 
Australia. In 2002, the Ontario government 
passed Bill 175 (The Sustainable Water and 
Sewage Systems Act). This Act makes it 
mandatory for Ontario municipalities to assess 
and report on the full costs of providing water 
and sewage services, and then to prepare and 
implement plans for recovering those costs. 
Every municipality in Ontario will have to 
develop a water distribution system renewal 
plan to quantify the full costs of providing 
water. Similar legislation may be enacted in 
other parts of Canada overtime. 

A comprehensive water distribution system 
renewal plan provides a systematic method to 
address technical, economic, and business 
issues, such as level of service, cost of 
service, and risk management. A water 
distribution system renewal plan should have 
the following goals: 

■  Protect public health. 

■  Provide a high level of service. 

■  Minimize life cycle costs. 

■  Minimize risks. 

■  Ensure the water distribution system is 
sustainable. 

■  Ensure renewal funding is sufficient and 
efficiently spent. 



2.2 Benefits 2.3 Risks  2. Rationale 

The following list summarizes some reasons 
why it is beneficial to develop a water 
distribution system renewal plan. 

■ Municipalities will be able to manage the 
renewal of their systems in a proactive 
manner, thereby minimizing the costs for 
reactive measures and the risks associated 
with socio-economic impacts. In other 
words, a proactive approach should 
minimize life cycle costs and risks. 

■ Municipalities will be able to quantify the 
life cycle costs for their systems. This will 
improve long-range planning (both technical 
and financial) and risk management. Long-
range planning is particularly important for 
municipalities with declining populations 
(i.e., revenue base). 

■ A comprehensive renewal plan will 
facilitate transparent decision making and 
provide a measure of accountability to the 
customers. 

■ A comprehensive renewal plan should 
promote full cost recovery through user 
rates which, in turn, will ensure stable and 
adequate funding and promote efficient use 
of resources. 

■ A comprehensive renewal plan should 
enable integrated planning of municipal 
infrastructure (i.e., water distribution 
systems, sewage collection systems, storm 
drainage systems, roads, sidewalks and 
other utilities) to minimize total costs and 
disruptions to residents and businesses. 

■ A plan is a valuable tool for educating, 
explaining, and demonstrating the level of 
investment to the politicians charged with 
the responsibility of approving water system 
budgets and to the public who will be 
"paying the bill." 

There are potential risks in following this 
best practice. 

■ Additional resources (i.e., staff and 
equipment) will be required to develop 
and maintain a renewal plan. 

■ There could be a lack of support for a 
renewal plan from stakeholders (e.g., 
operators, politicians, and the public) for 
those systems that have not yet 
experienced significant problems or if water 
rates have to be increased to pay for it. 

■ A renewal plan may not be credible if data 
are lacking or if it is not based on sound 
engineering principles. 

■  Increases in water rates to support a 
renewal plan could result in a decrease in 
water consumption and, if not accounted 
for in advance, revenue deficiencies. 

2.2 Benefits 

2.3  Risks 

In other words, a 
proactive approach 
should minimize 
life cycle costs 
and risks. 





3. Work Description 
3.1 What Should Be Done 
The framework for a water distribution system 
renewal plan can be described in terms of 
seven questions. 

1. What do you have? 

2. What is it worth? 

3. What is its condition? 

4. What needs to be done? 

5. When do you need to do it? 

6.  How much will it cost? 

7.  How will you pay for it? 

There are two complementary approaches to 
the development of a water distribution system 
renewal plan: top-down and bottom-up. These 
two approaches differ in the detail needed for 
preparation and how the results can be 
applied. The top-down approach uses more 
readily available "system" data and is used for 
strategic long-term planning of policies and 
programs, whereas the bottom-up approach 
looks at individual assets and is used for 
short-term capital planning of projects. Short-
term planning typically covers a period of less 
than 10 years and long-term planning typically 
covers a period of 10 to 100 years. 

Using the top-down approach, the projected 
renewal costs for a group of assets can be 
estimated using replacement cost and 
assumed life expectancy. The top-down 
approach is consistent with the accrual 
accounting method common in the business 
world and regulated utilities in which capital 
cost expenses include depreciating the value 
of an asset over its theoretical useful life. 

The bottom-up approach requires a detailed 
inventory of the assets including the current 
condition and deterioration rate for each 
asset. Although not constrained by accounting 
method, the bottom-up approach lends itself 
to the cash accounting method, which 
predominates in Canadian water utilities. 

With the cash accounting method, net capital 
outlays are expensed on an annual basis. 
To confirm that the investment in renewal is 
sufficient to sustain the water distribution 
system over the long term, a condition 
assessment is required on a regular basis. 

The magnitude of projected costs for renewal 
of a water distribution system over the long 
term can be quickly determined using the top-
down approach. On the other hand, it may take 
several years to develop a comprehensive 
annual renewal plan for large systems using 
the bottom-up approach in light of the fact that 
a detailed inventory and condition assessment 
is required. Over time, the results of the 
bottom-up approach can be used to refine 
the top-down approach. 

3.2 How to Do the Work 
3.2.1 Top-Down Approach 

This section describes the top-down approach 
to development of a water distribution system 
renewal plan. An application of the top-down 
approach is demonstrated in Appendix A. 

1.  What do you have? 

Even though a municipality may not have a 
detailed inventory of its water distribution 
system, it should be possible to estimate the 
total length of water main and the number of 
appurtenances using the following 
assumptions3: 

■ total length of water main — typically 4 m 
to 6 m per capita; 

■ total number of hydrants — typically one 
hydrant for every 150 m to 250 m of water main; 

■ total number of valves — typically one valve 
for every 100 m to 150 m of water main; 

■ total number of water services —typically 
0.2 to 0.3 services per capita; and 

■ total number of water meters — typically 
equal to the total number of water services. 

3. Work Description 

3.1 What Should Be Done 

3.2 Howto Do the Work 

To confirm that the 
investment in 
renewal is sufficient 
to sustain the water 
distribution system 
over the long term, a 
condition assessment 
is required on a 
regular basis. 

3.  Based on studies conducted by R.V. Anderson Associates Limited for seven Canadian municipalities with populations ranging from 
50,000 to 500,000. 



3.  Work Description 

3.2 How to Do the Work 

To compile a complete inventory of a water 
distribution system, municipalities should also 
compile the rated capacity for each water 
treatment plant, well, pumping station, and 
storage facility. This information is usually 
available from design reports, operations 
and maintenance manuals, and permits. 

2. What is it worth? 

Several methods can be used to quantify the 
value of a water distribution system (e.g., 
original cost, depreciated cost, replacement 
cost). With the top-down of water distribution 
system components can be estimated using 
input from other municipalities, local 
contractors, recent construction contracts, or 
technical reports (AwwaRF, 2001; NRC, 2002). 
The total replacement cost for a water 
distribution system (including supply, 
treatment, distribution, storage and pumping) 
is typically $3,000 to $4,000 per capita.4 

3. What is its condition? 

For the top-down approach, the age of the 
distribution system components is typically 
the most useful and simplest indicator of 
condition. It should be recognized that age is 
not always a good indicator of condition since 
many physical, environmental and operational 
factors can affect the condition of a 
watermain. (e.g. pipe material, lining, coating, 
wall thickness, soil type and characteristics). 
Ideally, the total length of water main in a 
system should be broken down into 
homogeneous groups (e.g., different 
combinations of pipe material and soil type) to 
account for the different life expectancies of 
the groups. It is important to note here that the 
more detailed bottom-up approach (covered 
under section 3.2.2) requires utilities to have 
more detailed data on their distribution system 
so thatthey can eliminate as much guess 
work out of their selection process. 

It should also be noted that some rehabilitation 
technologies are only applicable to certain 

pipe materials. For example, non-structural 
linings are only applicable to unlined iron 
and steel mains. 

Cathodic protection is applicable to iron 
mains, steel mains, concrete pressure pipe, 
and metallic appurtenances (e.g., valves, 
hydrants, copper services) that are installed in 
corrosive soil and have not been protected by 
other means (e.g., pipe coatings, polyethylene 
encasement). Cathodic protection might also 
be applicable to metallic appurtenances on 
non-metallic mains (e.g., PVC and HDPE). 

If the year of construction for each water 
distribution system component is not readily 
available, it would be reasonable to assume 
the distribution system expanded at about the 
same rate as the population growth in the 
municipality. Historical population data can be 
obtained from municipal records and Statistics 
Canada. The first year of municipal water 
service should also be available from 
municipal archives. The year of construction 
of buildings can also be used to estimate the 
age of the water mains along a street. 

4.  What needs to be done? 

Water mains can be renewed by various 
rehabilitation or replacement technologies. 
(Refer to InfraGuide's Selection of 
Technologies for the Rehabilitation or 
Replacement of Sections of a Water 
Distribution System.) 

Deteriorated mains can be replaced using open 
trench ortrenchless techniques. Mains can 
also be rehabilitated with structural linings if 
replacement is too costly or disruptive. 

Internal corrosion of unlined iron water mains 
can cause water quality problems and 
possible reductions in hydraulic capacity. 
These mains can be rehabilitated by non
structural lining if they have not experienced 
high break rates. The feasibility of lining and/or 
cathodically protecting a main depends on its 
structural condition and other local factors. 

4.  Based on studies conducted by R.V. Anderson Associates Limited for seven Canadian municipalities with populations ranging from 

50,000 to 500,000. 



Hydrants, valves, and water services are 
normally replaced within the road allowance 
when the mains are replaced or rehabilitated. 
However, in some cases, it may be necessary 
to replace these appurtenances before the 
main is replaced. The life expectancy for 
hydrants, valves, and water services should 
be estimated based on local factors. 

5. When do you need to do it? 

The service life of water distribution system 
components varies depending on several 
factors, such as construction materials, quality 
of construction, soil conditions, water quality, 
and level of maintenance. For the purposes of 
the top-down approach, a service life can be 
assumed for each system component based 
on industry averages. As a result, the 
remaining life of each component can be 
estimated by subtracting the age of the 
component from its assumed service life. 

To quantify the life cycle costs for a water 
distribution system, it is necessary to project 
costs for each component over at least one 
life cycle. Since some components could have 
a life cycle of several decades, costs are 
typically projected over a 100-year planning 
horizon. Furthermore, life cycle costs are 
typically projected in 10-year increments 
commensurate with the accuracy of the 
analysis. 

The projected replacement costs can be 
calculated and graphed using an electronic 
spreadsheet. A computer model can also be 
used to project replacement costs. Examples 
include KANEW (AwwaRF, 1999), WARP (NRC, 
2001a), and Nessie (AwwaRF, 2001). 

6. How much will it cost? 

The projected costs for replacement of a water 
distribution system can be estimated by 
summing the projected replacement cost for 
each system component. The projected costs 
for rehabilitation of iron water mains can be 
estimated based on the total length of iron 
mains to be rehabilitated and unit costs for non
structural lining. The timeframe for rehabilitation 
of iron water mains will depend on available 
funding and the urgency of the needs. 

The long-term average annual cost for 
renewal of a water distribution system is 
typically one to two percent of the total 
replacement cost (AwwaRF, 2001). This 
assumes the average life expectancy of the 
water system components is 50 to 100 years. 
Since most water systems in Canada 
experienced a significant growth rate in the 
1950s and 1960s, it is expected that renewal 
costs will increase significantly over the next 
few years as the components that were 
installed during this period reach the end of 
their service life. The resulting "hump" in 
costs, when graphed is sometimes referred 
to as the "Nessie Curve" (AwwaRF, 2001). 

7.  How will you pay for it? 

An AwwaRF report (2001) states: 

The challenge of funding infrastructure 
renewal is not really a financial challenge 
so much as it is a planning challenge. 
Raising cash for operations and capital for 
reinvestment are straightforward tasks. 
Knowing how much reinvestment to make 
and at what rate is the hard part. Without a 
confident means of knowing that the rate of 
replacement has been optimized to mitigate 
the impact of demographic echoes on utility 
finances, a utility cannot offer the financial 
markets complete assurance that this risk is 
being effectively managed. 

Municipalities should adopt the following 
principles when developing their water 
distribution system renewal plan. 

■  Full cost recovery — all operating, 
maintenance, and capital renewal costs 
should be recovered through water rates. 

■  User pay approach — directly charge water 
customers in proportion to the cost of 
providing water service. 

■  Pay as you go approach — investment in 
renewal of a water distribution system will 
have to be ongoing and, therefore, current 
revenue sources should be sufficient to 
cover this ongoing cost. However, 
debenture financing is commonly needed 
for large one-time capital expenditures (e.g., 
water treatment plant expansion) or large 
emergency requirements. 

3. Work Description 

3.2 How to Do the Work 

The challenge of 
funding infrastructure 
renewal is not really 
a financial challenge 
so much as it is a 
planning challenge. 



3. Work Description 

3.2 How to Do the Work 

The bottom-up 
approach should 
incorporate risk 

management 
principles where 
the probability of 

failure and the 
consequences of 

failure are both 

considered in the 
decision-making 

process. 

It is important to project renewal costs over at 
least one life cycle for each component so a 
financial plan can be developed that 
anticipates any projected increases in costs. 

One technique to assess the adequacy of 
funding for renewal of a water distribution 
system is referred to as the asset condition 
index (ACI).5 The ACI can be calculated in any 
given year by dividing the infrastructure deficit 
by the asset value. Infrastructure deficit is the 
difference between the needed investment and 
the actual investment, which can accumulate 
over time. A system is considered to be in good 
condition if the ACI is less than five percent; in 
fair condition if the ACI is between five and ten 
percent, and in poor condition if the ACI is 
greater than ten percent. 

Several scenarios should be analyzed to 
identify the rate increases that would be 
required to maintain the ACI below ten percent 
over the long term. It should be noted that 
small increases in water rates over the short 
term could significantly increase revenues in 
the longer term due to the compounding 
effect. In some cases, it is prudent to establish 
a reserve or depreciation fund so funds can be 
set aside for significant increases in 
investment that may be required in the future. 

Another technique would be to establish a 
level of service standard and estimate the 
level of funding that would be required to 
maintain the system at the established level of 
service standard. The level of service standard 
may vary with the criticality factor if using a 
risk management approach (e.g., five 
breaks/km/year for residential mains with a 
low criticality factor vs. one break/km/year for 
mains that are more critical). 

3.2.2 Bottom-Up Approach 

Unlike the top-down approach that focuses on 
the long-term costs for renewal of a group of 
assets, the bottom-up approach attempts to 
quantify the short-term costs for renewal of 
each component's a distribution system. 
The bottom-up approach follows the same 
framework as outlined above for the top-down 
approach. An application of the bottom-up 
approach is demonstrated in Appendix B. 

The bottom-up approach should incorporate 
risk management principles where the 
probability of failure and the consequences of 
failure are both considered in the decision
making process. In the past, many 
municipalities have been prioritizing water 
distribution system renewal plans to minimize 
capital costs without considering socio
economic costs, such as traffic impacts, 
impacts on sensitive customers (e.g., 
hospitals), property damage, damage to other 
infrastructure, and loss of economic activity. 

Adopting a risk management approach would 
improve the level of service provided to 
customers as well as minimize life cycle costs 
and risks. The AwwaRF has published a report 
(2002) on the costs of infrastructure failure, 
which states: 

In developing maintenance plans and 
making repair-replace-refurbish decisions, 
there is a choice to make between the 
development of lower cost water systems 
with periodic failure rates that impose 
social costs on customers and systems that 
minimize failure at the expense of higher 
operating costs for customers (page 1). 

This AwwaRF report reviewed several methods 
developed by other industries for estimating 
social costs, including: 

■  customer outage; 

■ traffic disruption; 

■ flood damage; and 

■  direct and indirect economic loss. 

5.  The ACI was developed by the National Association of College and University Business Officers to quantify the significance of 
deferred maintenance for building portfolios 



Factor Basic Advanced 

1. What do you have?

The bottom-up approach requires a detailed 
inventory and condition assessment of each 
component. Table 3-1 summarizes some of the 
physical data that should be included in an 
inventory of water mains. All municipalities 
should compile the basic physical data. 
Municipalities should also considerthe need to 
compile some of the other advanced physical 
data listed in Table 3-1 to facilitate the 
development of a renewal plan. 

In light of the significant amount of data 
required to develop a comprehensive renewal 
plan, municipalities should compile the 
inventory in electronic databases together 
with an interface to a geographic information 
system (GIS). This inventory should be 
coordinated with other applications, such as a 
maintenance management system. InfraGuide 
has published a document entitled Best 
Practices for Utility-Based Data that describes 
a framework for managing information as well 
as the basic data elements. 

Physical  Pipe length  

Pipe diameter  
Pipe material  
Year of construction  

Structural  Break rate 

Hydraulic  Fire flow 
Internal water pressure 

Water quality  Number of complaints 
Pipe lining/year 
Chlorine residual 
Turbidity 

Leakage  Number of leaks  

Leakage volume  

Conformance to current Pipe material 
design standards Separation from sewers 

Importance/hazard Pipe diameter  
potential/consequence of Pipe material  
failure  

2. What is it worth?
Ideally, the cost data incorporated into the 
bottom-up approach should be sufficiently 
accurate for capital budgeting purposes. 
If the inventory is compiled in an electronic 
database, it is possible to develop "look-up 
tables" that include unit costs for replacement 
of water mains, valves, hydrants, and water 
services. It should be clearly indicated whether 
the unit costs include restoration, engineering, 
contingencies, and taxes. 

The databases could also include cost 
multipliers to reflect the relative difficulty in 
constructing water mains based on location 
(e.g., local road, arterial road) or environmental 
conditions (e.g., high water table, difficult 
soil/rock conditions). The databases could also 
include an estimate of the potential cost 
savings if a water main is replaced when the 
road or a sewer is reconstructed. 

Table 3-1: Water Distribution System
Condition/Performance Indicators 

.....- ... :..... .......... 

Pipe wall thickness Water service material  
Pipe coating Water service diameter  
Pipe manufacturer Density of water services  

Cathodic protection/year Water table depth  

Polyethylene encasement Road classification  

Break trends Soil type 
Pit depth Soil resistivity 

C factor  
Pressure drop when hydrant is open  

Flow velocity/head loss during high demand  

Iron concentration 
Lead concentration 

Type of joint  
IWA Infrastructure Leakage Index  

Pipe depth 

Impacts of service disruption  

Public safety  

Traffic disruption  

Potential property damage  

Repair cost  

3. Work Description 3.2 

Howt o Do the Work

Table 3-1 

Water Distribution System 

Condition/Performance 

Indicators 



3. Work Description 3. What is its condition?  Physical Models 

3.2 How to Do the Work 

Municipalities with 
high water main 

break rates should 
consider the need 

for a more detailed 
analysis of water 

main deterioration 
using statistical or 

physical models. 

Deterioration of water distribution systems 
can be described in terms of four general 
categories: structural, hydraulic capacity, 
leakage, and water quality. Some physical, 
environmental, and operational factors that 
contribute to water system deterioration are 
identified in another best practice document, 
Deterioration and Inspection of Water 
Distribution Systems. 

The best practice for investigating the 
condition of water distribution systems is 
based on a two-phase approach. The first 
phase involves a preliminary assessment of 
the potential problems using data that should 
be collected by every municipality on a routine 
basis. The second phase involves a more 
detailed investigation of specific problems 
based on findings of the preliminary 
assessment. Table 3-1 lists some conditions 
for structural, hydraulic capacity, leakage, 
and water quality performance indicators. 

Municipalities with high water main break 
rates should consider the need for a more 
detailed analysis of water main deterioration 
using statistical or physical models. 

Statistical Models 
The National Research Council (NRC) has 
conducted a comprehensive review of 
statistical models that have been developed to 
quantify the structural deterioration of water 
mains based on historical performance data 
(Kleiner and Rajani, 2001). The statistical 
models have been classified into two groups: 
deterministic and probabilistic models. 
Deterministic models predict breakage rates 
for homogenous groups of water mains based 
on pipe age and breakage history. Probabilistic 
models can account for other variables that 
might impact breakage rates (e.g., soil type, 
operating pressure, pipe vintage, number of 
previous breaks). 

The NRC has also conducted a comprehensive 
review of physical models that have been 
developed to quantify the structural 
deterioration of water mains (Rajani and 
Kleiner, 2001). Physical models have been 
classified into two groups: deterministic and 
probabilistic models. These models attempt to 
quantify factors, such as corrosion, frost load, 
pipe-soil interaction, residual structural 
resistance, and temperature effects. 

The AwwaRF has published a report (2002b) 
that describes a mechanistic model that can 
be used to prioritize rehabilitation and 
replacement of cast iron mains. This 
model is made up of four modules: 

■  a pipe load module to estimate the 
maximum probable internal and external 
loads on a pipe and the resulting pipe 
stresses; 

■  a pipe deterioration module to estimate 
the depth of external corrosion and the 
theoretical remaining strength; 

■  a statistical correlation module to estimate 
the residual strength of the pipe as a 
function of remaining wall thickness; and 

■  a pipe break module to estimate the ratio 
(i.e., factor of safety) of residual pipe 
strength to maximum stress on a pipe. 

The output can be used to develop a 
prioritized replacement plan by ranking 
pipes according to their safety factor. 

In some cases, old water mains may not 
exhibit significant deterioration, but they are 
too small (e.g., less than 150 mm diameter) to 
supply current fire flow requirements or have 
inadequate cover and therefore, they should 
be considered for replacement. 



Valves and hydrants have a renewal approach 
and life cycle that is different from mains. They 
should be routinely inspected and exercised to 
ensure they are accessible, operable, conform 
to current design standards, and are not 
leaking. Valves and hydrants that do not meet 
these requirements should be repaired or, if 
necessary, replaced. 

Each component should be assigned a 
criticality factor that reflects the 
consequences of its failure. Criticality factors 
may consider traffic volumes, customer types, 
location (e.g., business district), hydraulic 
importance, road type (e.g., bridge), etc. 
A transmission main would have a higher 
criticality factor than a distribution main 
on a residential street. 

4.  What needs to be done? 

Figure 3-1 illustrates a flow chart for selection 
of alternative water main renewal 
technologies. If a pipe does not conform to 
current design standards or is undersized, 
then it should be replaced and is not a 
candidate for rehabilitation. Similarly, if a main 
is in poor structural condition, then it is not a 
candidate for non-structural rehabilitation 
(i.e., cleaning and lining). 

It is also apparent from Figure 3-1 that there 
are several alternative renewal technologies 
for each condition/performance indicator. 
A report (NGSMI, 2003) prepared for 
InfraGuide documents the best practice for 
selection of water distribution system renewal 
technologies. Similarly, the AwwaRF (2002a) 
has developed a decision support system to 
select the most appropriate renewal 
technology for water mains. 

It should be noted that there might be several 
technically feasible renewal technologies for 
a section of water main. However, these 
alternative technologies may have different 
life expectancies. Therefore, the most cost-
effective technology should be selected on the 
basis of a life cycle analysis that determines 
the lowest present worth.6 The life cycle 
analysis should not only consider costs for 
infrastructure repair, rehabilitation, and 
replacement, but also socio-economic costs. 

3. Work Description 

3.2 How to Do the Work 

The life cycle 
analysis should not 
only consider costs 
for infrastructure 
repair, rehabilitation, 

and replacement, 
but also socio
economic costs. 

6.  Present worth analysis is a technique used to compare alternative schemes that have different costs over a certain planning period. 
The present worth represents the current investment that would have to be made at a specific discount (or interest! rate to pay for 

the initial and future cost of the works. 



3. Figure 3-1: Selection of alternative water main renewal technologies (Adapted from AwwaRF, 2002a)Work Description 3.2 

How to Do the Work

Figure 3-1 

Selection of alternative 

water main renewal 

technologies 



A comprehensive water distribution plan will 
establish the following needs. 

■ Water mains and services that do not 
conform to current design standards in 
terms of pipe size and/or material, depth 
of cover as well as water service size, 
material and cover should be considered 
for replacement. 

■ Replace or structurally rehabilitate mains 
that have high break rates or leaky joints. 

■ Rehabilitate unlined iron mains with non-
structural linings if they have not 
experienced a high break rate, but their 
hydraulic capacity and/or water quality is 
significantly affected by deterioration. 

■ Replace mains that are too small (even 
after being cleaned and lined) to supply the 
required flows at adequate pressures. 

■ Cathodically protect metallic water mains, 
fittings and appurtenances if they are 
installed in corrosive sols. 

■ Replace or rehabilitate highly critical mains 
before they fail. 

■ Repair or replace valves and hydrants that 
are non-standard, inoperable, or leaking. 

Many factors will affect the selection of the 
most appropriate renewal technology for each 
section of water mains. It should be noted that 
some renewal technologies are not available 
locally. It should also be noted that due to the 
high mobilization costs of some rehabilitation 
technologies, they are only cost effective 
when a significant quantity of water main 
is to be rehabilitated. 

5.  When do you need to do it? 

Cost-benefit analyses should be undertaken 
to determine the most efficient timing for the 
following. 

■  Is it more cost effective to replace or 
structurally rehabilitate a main rather than 
continue to repair it? 

■  If the soil is corrosive, is it cost effective to 
cathodically protect a metallic water main 
and/or other metallic components (e.g., 
valves, hydrants, fittings) to extend their life? 

■  Is it more cost effective to rehabilitate an 
unlined iron main rather than continue to 
pay higher pumping costs and/or construct 
additional mains to provide the required 
hydraulic capacity? 

■  Is it more cost effective to rehabilitate leaky 
joints in large diameter mains rather than 
continue to lose water? 

■  Is it more cost effective to coordinate 
the work with other projects (e.g., road 
reconstruction, sewer replacement) to 
achieve synergistic benefits? 

■  Socio-economic factors (criticality) and 
environmental factors need to be 
considered. If socio-economic factors are 
considered, it may be more economical to 
replace or rehabilitate a main before it 
ever breaks. 

If the rate of deterioration can be estimated, 
then it is possible to predict the timing for 
renewal of water mains using a cost-benefit 
analysis. The timing for renewal of water 
mains that experience high break rates, leaky 
joints, and reduced hydraulic capacity is 
primarily dictated by economics. However, the 
timing for renewal of water mains that do not 
conform to current design standards or impair 
water quality is dictated by the severity of the 
problem and the available funding. 

To minimize costs and disruption, the proposed 
water main renewal program should be 
coordinated with sewer and road 
reconstruction projects as well as upgrades 
that might be required for new 
development/redevelopment. In addition, 
the individual sections of water main to be 
renewed should be grouped according to 
geographic area to minimize cost and 
disruption. 

In most cases, hydrants, valves, and water 
services are replaced when the mains are 
replaced. However, when a water main is still 
in good condition, it might be necessary to 
replace some appurtenances before replacing 
the water main. 

3.  Work Description 

3.2  How to Do the Work 



3. Work Description

3.2 How to Do the Work

Often, water plus 

sewer costs are in 
the same range as 

cable or satellite 
TV services, which 

many find affordable. 

Once the need for renewal of a water main 
has been established, municipalities should 
use a condition rating system to assist with 
prioritizing a renewal program. Several factors 
can be used to quantify the condition or 
performance of a water main in terms of 
structural condition, hydraulic capacity, 
leakage, and water quality. The condition 
rating systems should also incorporate 
information on the importance and hazard 
potential of each water main. 

The number of factors to be included in a 
condition rating system will vary among 
municipalities depending on the size of the 
municipality, the data available and the 
specific conditions within each system. 
Large municipalities should consider the 
need for a computerized decision support 
system to facilitate renewal planning. 

6. How much will it cost?

The projected renewal costs for water 
distribution system components can be 
estimated using input from other 
municipalities, local contractors, recent 
construction contracts, and technical reports 
(AwwaRF, 2001; NRC, 2002). Note that cost 
estimates for some renewal technologies 
are very site specific. 

The projected renewal costs should be 
compared with those estimated using the top-
down approach to ensure the short-term plan 
is consistent with the long-term plan. 

7. How will you pay for it?

User rates are the preferred source of revenue 
for renewal to ensure a stable and adequate 
level of funding is available and to promote 
efficient use of the resources. In some cases, 
municipalities have added a surcharge to the 
water bills to generate added revenues to 
cover the cost for renewal of the distribution 
system (e.g., cast iron replacement programs) 
and to enhance awareness for the need for 
such programs. 

Since water distribution system renewal 
programs are ongoing and the investment 
requirements do not change radically year to 
year, the use of current funds is preferred. 
Municipalities should track the renewal costs 
for their water distribution system separately 
in their capital budget to ensure spending is 
sufficient and efficient. 

Affordability is the concept of ability to pay, 
as opposed to willingness to pay, to which 
decision makers are more sensitive. 
Affordability is often evaluated by expressing 
water charges as a percentage of median 
household income (MHI). The U.S. 
Environmental Protection Agency provides 
information on drinking water affordability 
(EPA, 1997) with affordable water generally 
considered being one to two percent of the 
MHI. A British study (Sawkins, J.W. and 
Dickie, V.A., 2002) cited a benchmark 
affordability level for water plus sewage 
charges of three percent of MHI. The 2000 
median Canadian family income was $51,000 
(Statistics Canada, 2002), which at 1.5 percent 
would mean an annual water bill of $765 
should be affordable, on average. Of course, 
local conditions will vary. 

Sometimes, water costs are compared with 
other services to encourage approval of 
higher rates. Often, water plus sewer costs 
are in the same range as cable or satellite 
TV services, which many find affordable. 



4. Applications and4. Applications and Limitations Limitations

4.1 Applications 
All municipalities across Canada should be 
using both the top-down and bottom-up 
approaches for developing a water distribution 
system renewal plan. These approaches must 
be tailored for each municipality to reflect the 
size and age (i.e. condition) of their system. In 
some cases, particularly small municipalities 
where in-house expertise in renewal planning 
is not present, it may be necessary to retain a 
qualified engineering consultant to assist with 
the development of renewal plans. 

Ideally, a comprehensive water distribution 
renewal plan would be in place before serious 
deficiencies accumulate, allowing an ordered 
approach to be developed. A comprehensive 
water distribution system renewal plan 
becomes particularly important for those 
municipalities that already have a significant 
backlog of renewal work to be completed. 
Furthermore, a renewal plan is critical for 
those municipalities that are expecting a 
decline in population and revenue base. 
For those municipalities not experiencing 
significant problems, a renewal plan should 
identify opportunities for improving the 
management of their systems. 

4.1.1 Top-Down Approach 

All municipalities should project their long
term renewal costs using the top-down 
approach. For small municipalities, the 
top-down approach can be applied using 
an electronic spreadsheet. For larger 
municipalities, computer models such as 
KANEW, WARP, and Nessie can be used. 
Regardless of the tools used, it is prudent to 
illustrate graphically the projected renewal 
costs to communicate clearly the magnitude 
of projected increases in costs. 

4.1.2 Bottom-Up Approach 

All municipalities should develop a water 
distribution system renewal plan using a 
bottom-up approach based on the principles 
of risk management. All municipalities should 
compile an inventory of their distribution 
system to facilitate operation and 
maintenance as well as renewal planning. 
This inventory should include a criticality 
factor for each component. 

Life cycle cost analyses should be conducted 
to identify the optimum timing for renewal 
of each component as well as the most 
appropriate renewal technology. The life 
cycle cost analyses should consider socio
economic costs. 

All municipalities should implement a 
condition rating system to facilitate renewal 
planning using the bottom-up approach. 
The number of condition rating parameters, 
performance criteria, and technology tools 
will vary among municipalities depending on 
physical, environmental, and operational 
factors. Large municipalities should consider 
the need for a computerized decision support 
system to facilitate renewal planning. 

4.1.3 Financial Plan 

All municipalities should recognize that a 
financial plan setting out annual investment 
levels, revenue sources, and financing options 
is an integral part of the long-term renewal 
plan to ensure adequate funds are available to 
sustain the distribution system. It is critical 
that all stakeholders adopt this financial plan, 
together with the long-term renewal plan that 
identifies infrastructure renewal needs, 
reasons, and priorities. 

4.1 Applications 

All municipalities 
across Canada 
should be using 
both the top-down 
and bottom-up 
approaches for 
developing a water 
distribution system 
renewal plan. 



4. Applications and
Limitations

4.2 Limitations

4.2 Limitations 
Municipalities may be challenged to develop 
a comprehensive water distribution system 
renewal plan due to lack of data, tools, 
resources, and a standard approach. Ongoing 
education of all stakeholders is necessary to 
develop and maintain a water distribution 
system renewal plan. Municipalities should 
strive to maintain an adequate complement of 
qualified and highly motivated staff to manage 
their water distribution systems. 

The plan will only be as good as the data. 
Municipalities with incomplete inventory data 
or insufficient performance data will have 
some limitations until they are able to 
complete data acquisition. 

The bottom-up approach will require 
investment of time and money. 



5.  Evaluation 5. Evaluation 

The following points describe several 
measures that can be used to evaluate the 
effectiveness of the practices outlined in 
Section 3. 

■ Compare and rationalize the projected 
renewal costs derived using the top-down 
and bottom-up approaches. 

■ Track water main break rates, water quality 
parameters, customer complaints, and 
leakage to establish deterioration rates. 

■ Monitor the infrastructure deficit and asset 
condition index (ACI). 

■ Conduct pilot studies to assess the 
effectiveness of various renewal 
technologies. 

■ Monitor spending on renewal of the 
distribution system to ensure it is sufficient 
and efficient. In particular, monitor the 
spending on reactive maintenance to 
ensure it is not increasing dramatically over 
time (i.e., the spending on reactive 
maintenance should not increase 
dramatically if the investment in renewal 
is sufficient). 

■  Monitor disruptions to service in terms of 
the number of customers affected (as well 
as customer class) and the time spent out 
of service. 

■  Conduct customer satisfaction surveys. 

A water distribution system renewal program 
should be updated every five to ten years to 
reflect the current condition of the system as 
well as the updated renewal programs for the 
roads and sewers. 
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Application of Top-Down Approach 
Figure A-1 

Population growth in 

Introduction Small City 

This appendix describes an example of the 
top-down approach for developing a water 
distribution system renewal plan. This example 
is based on a fictitious municipality (referred 
to as Small City) with a population of 30,000 
and a population growth rate as shown in 
Figure A-1. Small City experienced significant 
growth in the 1950s. 

Figure A-1: Population growth in Small City 

It should be noted that the assumptions used 
in this example (e.g., unit costs, life 
expectancies) are only provided for illustrative 
purposes. Municipalities should use unit costs 
and life expectancies that are appropriate for 
their systems. 
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Figure A-2 

Replacement cost 

breakdown for water 

system components in 

Small City 

1. What do you have?

Small City has approximately 150 km of water 

Small City has approximately 1500 valves, 
1000 hydrants, as well as 8600 water services  
and meters.mains (i.e., 5 m per capita). The total length of  

water mains is broken down as follows: 2. What is it worth?  

■ 60 percent are unlined cast iron Table A-1 summarizes the estimated 
(constructed prior to 1960); replacement cost for the water distribution 

■ 20 percent are lined ductile iron  system components. The total replacement 
(constructed between 1960 and 1980); and cost for the water distribution system in Small 

City is approximately $100 million or $3,333 per■ 20 percent are PVC (constructed since
capita.1980). 

Table A-1: Replacement cost of water system components in Small City

Quantity Unit 
Cost 

Replacement 
Cost (million $) 

Water mains 150 km $500/m $75.0 

Hydrants 1000 $3,500 each $3.5 

Valves 1500 $1,500 each $2.3 

Water services 8600 $2,000 each $17.2 

Water meters 8600 $240 each $2.1 

Total Replacement Cost  $100.0 

Figure A-2: Replacement cost breakdown for water system components in Small City

Water Meters 

Figure A-2 illustrates the breakdown of the account for 75 percent of the total 
total replacement cost for the water replacement cost with appurtenances 
distribution system in terms of the various representing the remaining costs. 
asset groups. It is apparent the water mains 



3. What is its condition? 

Table A-2 summarizes the life expectancy of 
each of the water distribution system 
components in Small City. 

Table A-2: Average annual renewal cost for water system for Small City 

Average Annual 
Water Replacement Service Life 

Investment 
System Cost (million $} (years) 

(million $) 

Water mains $75.0 80 $0.94 

Hydrants $3.5 80 $0.04 

Valves $2.3 80 $0.03 

Water services $17.2 80 $0.22 

Water meters $22.1 20 $0.10 

$100.0 (weighted average) 75 $1.3 

The average annual costs for replacement To project the replacement costs over the 
of the water distribution system over the long long term (i.e., at least one life cycle), it is 
term can be estimated by dividing the necessary to estimate the historical growth 
replacement cost by the assumed life rate of the system. In this example, it has been 
expectancy. In this case, the average annual assumed that the water distribution system 
cost for replacement of the water distribution was expanded at the same rate as the 
system components is estimated to be population growth. 
$1.33 million or $44 per capita. The weighted Table A-3 summarizes the length of water 
average life expectancy of the components is main as well as the number of hydrants, 
75 years. This would suggest that 1.3 percent valves, and water services constructed in 
of the distribution system should be replaced 

each decade over the past 100 years. It has 
each year on average (i.e., 1/75 years). been assumed that a municipal water system 

was first implemented in 1900 in Small City. 

Table A-3: Small City - Expansion of water distribution system 

Year 1901 1911 1921 1931 1941 1951 1961 1971 1981 1991 2001 

Population 5,179 6,950 8,474 10,006 11,096 13,161 17,587 20,798 23,934 27,030 30,000 

Water mains material Cast Iron Ductile Iron PVC Total 

Length of Water 
mains (km) 

35 42 50 55 66 88 104 120 135 150 

No. of Hydrants 232 282 334 370 439 586 693 798 901 1,000 

No. of Valves 347 424 500 555 658 879 1,040 1,197 1,351 1,500 

No. of Water Services 
and Meters 

1,992 2,429 2,869 3,181 3,773 5,042 5,962 6,861 7,749 8,600 

A. Application of 
Top-Down Approach 

Table A-2 

Average annual renewal 

cost for water system for 

Small City 

Table A-3 

Small City - Expansion of 

water distribution system 



A.  Application of 
Top-Down Approach 

Figure A-3 

Life cycle costs for water 

system in Small City 

4. What needs to be done? 

For the purposes of this example, it has been 
assumed the water mains will be replaced at 
the end of their assumed life expectancy. In 
some cases, when the soil is corrosive, it may 
be cost effective to install cathodic protection 
on iron and steel mains (as well as metallic 
components associated with non-metallic 
mains) to reduce the rate of external corrosion 
and increase life expectancy. 

Small City experiences rusty water complaints 
in the older parts of its system that are 
serviced by unlined cast iron mains. For this 
example, it has been assumed that 50 percent 
of the unlined cast iron mains will be 
rehabilitated by cleaning and lining over the 
next 20 years and the other 50 percent will be 
replaced over the next 20 years due to high 
break rates. 

5. When do you need to do it? 

The projected replacement costs for the water 
distribution system are based on the age of 
the components (Table A-3), their assumed life 
expectancy (Table A-2), and the unit costs for 
replacement (Table A-1). The remaining life for 
each component is equal to the difference 
between life expectancy and current age. 

6. How much will it cost? 

Figure A-3 illustrates the projected costs for 
rehabilitation and replacement of the water 
distribution system over the next 100 years. 
This analysis does not include any allowance 
for inflation. 

Figure A-3: Life cycle costs for water system in Small City 

It is apparent from Figure A-3 that the 
projected replacement costs over the next 
decade are high, since it has been assumed 
that a significant percentage of the system has 
already reached the end of its service life. It is 
also apparent that the replacement costs are 

expected to increase significantly within the 
next 20 to 30 years as the infrastructure 
installed in the 1950s reaches the end of its 
service life. The average annual cost over this 
period is estimated to be $1.66 million. 



7.  How will you pay for it? 

Small City currently invests $1.5 million per 
year in the renewal of its water distribution 
system. The total annual water budget is $3 
million. This includes operation, maintenance, 
and renewal of the water supply and 
distribution system. However, the budget does 
not include works required to support 
population growth, since developers fund 
these works. Small City's water budget is 
funded entirely by water rates. 

To cover the projected $1.66 million annual 
costs for renewal of the water distribution 
system, Small City will have to increase 
revenues by $160,000. To do this, the city will 
have to increase water rates by about five 
percent (i.e., [$3.16 million/$3.0 million] -1). 

Figure A-4 illustrates the projected costs and 
current revenues for water distribution system 
renewal assuming their operating costs 
remain constant and debt remains minimal. 
It is apparent the current revenues will be 
inadequate. 

A.  Application of 
Top-Down Approach 

Figure A-4 

Annual costs and 

revenures for Scenario 1 

Figure A-4: Annual costs and revenues for Scenario 1 



A. Application of 
Top-Down Approach 

Figure A-5 

Cumulative costs and 

revenues for Scenario 1, 

Small City 

Figure A-6 

Asset condition index vs. 

time {Scenariol) 

Figure A-5 illustrates the cumulative costs and Figure A-6 illustrates the asset condition 
cumulative revenues (assuming revenues index7 (ACI) assuming revenues remain 
remain constant) over the next 100 years. The constant. It is apparent the ACI exceeds 
difference between the cumulative costs and 20 percent due to the significant backlog of 
cumulative revenues (i.e., the infrastructure renewal work. By 2040, the ACI would exceed 
deficit) would reach a maximum of $36 million 35 percent if revenues are not increased and, 
by 2040. by that time, the level of service would be 

unacceptable. 

Figure A-5: Cumulative costs and revenues for Scenario 1, Small City 

Figure A-6: Asset condition index vs. time (Scenario 1) 

7. Asset condition index = infrastructure deficit/total replacement cost. 



Scenario 2 
One method to generate sufficient revenues 
to cover the projected costs is outlined below 
It has been assumed that water rates are 
increased by one percent per year over the 
next 10 years. In this case, the water rates in 
2011 and beyond will be 11 percent greater 
than the current rates. The average annual 
revenues over the next 100 years would be 
$1.81 million compared to the average annual 
cost of $1.66 million. 

Figure A-7 illustrates the projected costs and 
revenues for Small City. The average annual 
revenues match the average annual costs 
over the next 100 years. 

Figure A-7: Annual costs and revenues for Scenario 2 

A.  Application of 
Top-Down Approach 

Figure A-7 

Annual costs and 

revenues for Scenario 2 



A. Application of Figure A-8 illustrates the cumulative costs Figure A-9 illustrates the asset condition index 
Top-Down Approach and cumulative revenues. It is apparent the assuming the water rates are increased by 

infrastructure deficit is less than that indicated one percent per year overthe next 10 years. 
Figure A-8 in Figure A-5. It is apparent the ACI would be less than that 
Cumulative costs and shown in Figure A-6. However, the ACI would 
revenues for Scenario 2, still reach 25 percent in 2040 and, therefore, 
Small City additional rate increases would be warranted 

by 2030. 
Figure A-9 

Asset condition index vs. 
Figure A-8: Cumulative costs and revenues for Scenario 2, Small City

time (Scenario 2) 

Figure A-9: Asset condition index vs. time (Scenario 2) 



B. Application ofAppendix B: 
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Application of Bottom-Up Approach 

Introduction 
This section describes an example of the 
bottom-up approach to development of a 
water distribution system renewal plan. It 
includes 20 sections of water main with 
different sizes, materials, ages, and conditions 
to demonstrate the range of considerations. 

It should be noted that the assumptions and 
approach used in this example are only 
provided for illustrative purposes. 
Municipalities should use an approach 
that is appropriate for their system. 

1. What do you have? 

Table B-1 presents a basic inventory of 20 
sections of water main with the following 
materials: 

■ eight sections of unlined cast iron (Cl-U); 

■ two sections of lined cast iron (Cl-L); 

■ two sections of lined steel (STL); 

■ two sections of asbestos cement (AC); 

■ three sections of lined ductile iron (DI); and 

■ three sections of polyvinyl chloride (PVC). 

The total length of water mains is 1,517 m. 

2. What is it worth? 

Table B-1 presents a summary of the 
replacement cost for each of the 20 sections of 
water main based on the following unit costs. 

Pipe Dia. (mm) Unit Cost ($/m) 

150 $350 

200 $360 

250 $380 

300 $410 

The total replacement cost for these 
20 sections of water main is $552,000. 



Replace 
Cost

B. Application of 
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Table B-1 

Water Distribution System 

Inventory 
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3.  What is its condition?

Table B-1 also summarizes the break rate 
and C factor for each of the 20 sections of 
water main. Since the cast iron mains are 
not lined, they are heavily tuberculated 

Table B-1 indicates there are two sections of 
ca iron water main that do not conform 
current design standards in terms of the  
diameter (i.e., 150 mm is normally the 
minimum size for fire protection in single 
family residential areas).and, consequently, the Hazen-Williams 

C factors are relatively low. Furthermore, the 
municipality receives rusty water complaints 
whenever hydrants are opened in those 
areas serviced by unlined cast iron mains. 

Table B-1: Water Distribution System Inventory

Link ID Length Dia. Material Unit Cost Breaks/ C Factor 
(m) (mm)  

Replace
C No. of 

Breaks 
km/yr 

1 55 100 Cl-U $350 $19,250 0 0.00 50 

2 45 100 Cl-U $350 $15,750 i 2.22 50 

3 114 150 Cl-U $350 $39,900 i 0.88 60 

4 98 150 Cl-U $350 $34,300 i 1.02 60 

5 103 150 Cl-U $350 $36,050 0 0.00 60 

6 89 150 Cl-U $350 $31,150 3 3.37 60 

7 85 200 Cl-U $360 $30,600 3 3.53 70 

8 71 200 Cl-U $360 $25,560 1 1.41 70 

9 57 200 Cl-L $360 $20,520 0 0.00 110 

10 82 250 Cl-L $380 $31,160 0 0.00 110 

11 68 150 DI $350 $23,800 0 0.00 100 

12 22 150 DI $350 $7,700 0 0.00 100 

13 98 150 DI $350 $34,300 0 0.00 100 

14 74 150 AC $360 $26,640 3 4,05 100 

15 66 200 AC $350 $23,100 0 0.00 110 

16 80 300 STL $410 $32,800 0 0.00 120 

17 110 300 STL $410 $45,100 0 0.00 120 

18 27 150 PVC $350 $9,450 0 0.00 100 

19 47 200 PVC $360 $16,920 0 0.00 110 

20 126 250 PVC $380 $47,880 0 0.00 110 

Total 1517  $551,930 13 

Developing a Water Distribution System Renewal Plan — November 2003 



4. What needs to be done?

Table B-2 summarizes the renewal 
requirements. 

Mains that do not conform to current design 
standards 

Two sections of 100 mm unlined cast iron 
water main should be replaced with larger 
mains when the roads are reconstructed or 
sooner if fire protection is deemed inadequate. 

Mains that have high break rates 

An economic analysis was conducted for this 
municipality to determine when it is more cost 
effective to replace a water main rather than 
continuing to repair it. Based on this analysis, 
a water main with a break rate of greater than 
3.0 breaks per km per year should be replaced 
as soon as possible. As a result, two sections 
of unlined cast iron and one section of 
asbestos cement water main should be 
replaced in this example. 

Mains that do not have adequate hydraulic 
capacity and/or cause water quality problems 

Four other sections of unlined cast iron main 
should be cleaned and lined to restore 
hydraulic capacity and mitigate water quality 
problems. The municipality should identify 
whether services are substandard, such as 
lead services or those that are less than 
19 mm, since this would affect the decision 
to rehabilitate them. 

Mains and appurtenances that should be 
cathodically protected (retrofit with anodes 
or impressed current system) 

A corrosion survey should be conducted to 
confirm the corrosiveness of the soil and an 
economic analysis should be conducted to 
confirm that it is cost effective to cathodically 
protect metallic components. Based on this 
survey and analysis, it was determined that 
two sections of steel water main, two sections 
of ductile iron main and two sections of lined 
cast iron should be cathodically protected. 

5.  When do you need to do it? B. Application of 
Bottom-Up Approach 

The proposed water main renewal program 
should be coordinated with road 
reconstruction projects and upgrades 
that might be required for new 
development/redevelopment. 

The following condition rating system was 
used to determine the overall point rating for 
each section of watermain as summarized in 
Table B-2. 

Structural Score Breaks/km/year 
i 0 - 0.30  

2 0.31-0.60  

3 0.61 -0.90  

4 0.91-1.20  

5 1.21-1.50  

6 1.50-1.80  

7  1.81 -2.10 

8 2.11 -2.40  

9 2.41-2.70  

10 >2.70  

Hydraulic Capacity C FactorScore 
1 > 100  

2 91-100  

3 81 -90  

4 71 -80  

5 <71  

Pipe Material Water Quality  
Score 

1 Others  

5 Cl-U  

Importance Score Pipe Dia. (mm) 
1 ≤150  

2 200  

3 250  

4 300  

5 >300  



B. Application of 
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Table B-2 
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Table B-2: Water Distribution System Renewal Requirements

Lintc Length Dia. Material Unit Replace No. of Breaks/ C Break C Water Dia. Total 
ID (m) (mm) Cost Cost Breaks km/yr Factor Rate Factor Quality 

Replace mains that are too small to supply required fire flow 

1 55 100 Cl-U $350 $19,250 0 0.00 50 1 5 5 1 12 

2 45 100 Cl-U $350 $15,750 1 2.22 50 8 5 5 1 19 

100 $35,000 

Replace mains that have high break rates 

6 89 150 Cl-U $350 $31,150 3 3.37 60 10 5 5 1 21 

7 85 200 Cl-U $360 $30,600 3 3.53 70 10 5 5 2 22 

14 74 150 AC $350 $25,900 3 4.05 100 10 2 1 1 14 

248 $87,650 

Rehabilitate mains that do nothave adequate hydraulic capacity 
and/or cause water quality problems 

3 114 150 Cl-U $150 $17,100 1 0.88 60 3 5 5 1 14 

4 98 150 Cl-U $150 $14,700 1 1.02 60 4 5 5 1 15 

5 103 150 Cl-U $150 $15,450 0 0.00 60 1 5 5 1 12 

8 71 200 Cl-U $150 $10,650 1 1.41 70 5 5 5 2 17 

386 $57,900 

Cathodically protect steel and iron mains in corrosive soils 
(as warranted by corrosion surveys) 

9 57 200 Cl-L $55 $3,135 0 0.00 110 1 1 1 2 5 

10 82 250 Cl-L $55 $4,510 0 0.00 110 1 1 1 3 6 

11 68 150 Dl-L $55 $3,740 0 0.00 100 1 2 1 1 5 

12 22 150 Dl-L $55 $1,210 0 0.00 100 1 2 1 1 5 

15 80 300 STL $55 $4,400 0 0.00 120 1 1 1 4 7 

16 110 300 STL $55 $6,050 0 0.00 120 1 1 1 4 7 

419 $23,045 

The total score for each section of water 6. How much will it cost?
main is equal to the sum of the scores for the Table B-3 summarizes the recommended 
structural, hydraulic capacity, water quality, renewal program assuming the works will 
and importance factors. In this case, the be completed over the next 10 years. The 
maximum score would be 25 (poor condition) average annual renewal cost over this 
and the minimum score would be 4 (good period is $20,360. 
condition). The structural score accounts for 
40 percent of the total score whereas the For purposes of comparison, the long-term 

other factors each account for 20 percent average annual renewal cost for these 

of the total score. 20 sections of water main is estimated 
to be $7,900 assuming the average life 

It is apparent from Table B-2 that the unlined expectancy is 70 years.
cast iron mains with high break rates are the 
highest priority for replacement. 



7. How will you pay for it? be carried out and a strategy for implementing B. Application of 
the need charges developed. This would Bottom-Up Approach 

It has been assumed the renewal costs will be 
include warning customers of changes inrecovered through user rates. An analysis of 

Table B-3rates as well as a public information programthe impact of the costs on customers should 
demonstrating the need for investments.  Renewal Program 

(10 Years) 

Table B-3: Renewal Program (10 Years)

Link Length Dia. Material Unit Replace Total 2004 2005 20016 2007 2008 2009 2010 2011 2012 2013 
ID (m) (min) Cost Cost Score 

Replace mains that are too small to supply 
required fire flow 

1 55 100 Cl-U $350 $19,250 12 $19,250 

2 45 100 Cl-U $350 $15,750 19 $15,750 

100 $35,000 

Replace mains that have high break rates 

6 89 150 Cl-U $350 $31,150 21 $15,575 $15,575 

7 85 200 Cl-U $360 $30,600 22 $15,300 $15,300 

14 74 150 AC $350 $25,900 14 $25,900 

248 $87,650 

Rehabilitate mains that do not have adequate 
hydraulic capacity and/or cause water 
quality problems 

3 114 150 Cl-U $150 $17,100 14 $17,100 

4 98 150 Cl-U $150 $14,700 15 $14,700 

5 103 150 Cl-U $150 $15,450 12 $15,450 

8 71 200 Cl-U $150 $10,650 17 $10,650 

386 $57,900 

Cathodically protect steel and iron 
mains in corrosive soils (as warranted by 
corrosion surveys) 

9 57 200 Cl-L $55 $3,135 5 $3,135 

10 82 250 Cl-L $55 $4,510 6 $4,510 

11 68 150 Dl-L $55 $3,740 5 $3,740 

12 22 150 Dl-L $55 $1,210 5 $1,210 

15 80 300 STL $55 $4,400 7 $4,400 

16 110 300 STL $55 $6,050 7 $6,050 

419 $23,045 

Total $203,595 $19,975 $21,625 $18/435 $19,810 $25,900 $19,490 $25,350 $17,100 $19,250 $16,660 
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